Create

Spaces

OpenCart_jira

Summary Timeline Board Backlog Calendar List Forms Zephyr Essential Development

SK

OJ Sprint 1 5 Sep – 12 Sep (17 work items)	26	0	0	Start sprint	
OJ Sprint 2 12 Sep – 19 Sep (4 work items)	11	0	0	Start sprint	
More actions					
OJ Sprint 3 20 Sep – 27 Sep (6 work items)	13	0	0	Start sprint	
OJ Sprint 4 28 Sep – 5 Oct (8 work items)	19	0	0	Start sprint	
OJ Sprint 5 6 Oct – 13 Oct (6 work items)	22	0	0	Start sprint	
OJ Sprint 6 14 Oct – 21 Oct (9 work items)	9	0	0	Start sprint	
OJ Sprint 7 22 Oct – 29 Oct (2 work items)	6	0	0	Start sprint	
Backlog (0 work items)	0	0	0	Create sprint	

Your backlog is empty.

+ Create